
Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat

ACTIVITY DESCRIPTION 10/20/2017 10/21/2017 10/22/2017 10/23/2017 10/24/2017 10/25/2017 10/26/2017 10/27/2017 10/28/2017 10/29/2017 10/30/2017 10/31/2017 11/1/2017 11/2/2017 11/3/2017 11/4/2017 11/5/2017 11/6/2017 11/7/2017 11/8/2017 11/9/2017 11/10/2017 11/11/2017

ELECTRICAL

PULL AND TERMINATE PORTSMOUTH MISC ELECTRICAL 

PULL AND TERMINATE KITTERY MISC ELECTRICAL

INSTALL PORTSMOUTH VEH APPROACH CONDUIT

INSTALL KITTERY VEH APPROACH CONDUIT

START UP/FUNCTIONAL TESTING

INSTALL NH STREET LIGHTS

VEHICLE CURBS NH

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE

VEHICLE CURBS ME

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE

FORM VEHICLE LIGHT BUMPOUTS / CURB PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE PLACE

RAILROAD CURBS NH

FORM RAILROAD ACCESS HATCHES PLACE

FORM RAILROAD CURBS

RAILROAD CURBS ME

FORM RAILROAD ACCESS HATCHES

FORM RAILROAD CURBS

EXPANSION JOINTS

INSTALL ABUTMENT 1V APPROACH FINGER PLACE STRIP

INSTALL SLIDE PLATES 1V EXPANSION JOINT PLACE STRIP

INSTALL ABUTMENT 2V APPROACH FINGER PLACE STRIP

INSTALL SLIDE PLATES 2V EXPANSION JOINT PLACE

INSTALL PT10 FINGER JOINT PLACE STRIP

PREP & INSTALL PT10 FINGER JOINT TO LIFT SPAN

PREP & INSTALL PT9 FINGER JOINT TO LIFT SPAN

BARRIER GATE / TRANSITION BARRIERS / MISC

INSTALL PT9 BARRIER GATE RECEIVER PLACE STRIP

FORM & PLACE EXTENUATOR BARRIER PLACE

INSTALL PT10 BARRIER GATE STRIP

FORM & PLACE BARRIER GATE RECEIVER PLACE

INSTALL HEAT TRACE BARRIER GATE RECEIVER

APPROACH NH

PREP FOR MEMBRANE

APPLY MEMBRANE

APPROACH ME

PREP FOR MEMBRANE

APPLY MEMBRANE

PROTECTIVE COATING

APPLY PROTECTIVE COATING PORTSMOUTH

APPLY PROTECTIVE COATING KITTERY

PT9 & PT10

CLEAN UP / POINT & PATCH - TOP TO BOTTOM

MACHINERY ROOM HATCHES

BILCO HATCHES

DOOR LINTELS

TOWER CAP CURBS

CONTROL ROOM

INSTALL SUSPENDED CEILING

FINISH PLUMBING/MECHANICAL/HVAC

FINAL PAINT

WEEK 1 WEEK 2 WEEK 3WEEK 0
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WEEK 1 WEEK 2 WEEK 3WEEK 0

LIFT SPAN/FLOAT IN

HANG CENTERING DEVICES

INSTALL EXPANSION JOINTS

PLACE DECK

CURB FORMS

PIN ROPES/JACK CTWTS

REMOVE CTWT JACKS

PLACE CURBS

INITIAL TENSIONING OF THE CTWT ROPES

TEST LIFTS

STAIN & POINT / PATCH TOWERS

STAIN & POINT / PATCH

GROUTING CREW (DAY)

INSTALL PIER 12 REBAR & INSTALL FORMS

GROUT MANHOLE TENDON FINGER JOINT ACCESS HATCH

PAINT WATERPROOFING GROUT CAPS PORTSMOUTH RR

TRAFFIC CONTROL
MARKET STREET CROSSOVER
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